

Task List

Sprint 2 Task List

Scrum Master - Ameer Joshipura

Story	Task	Effort Estimate (hours)	Person(s) Assigned	Start Date	End Date	Actual Effort
S6 - Matching	S06T1 - database interface	1	Ryan, Yuechuan	Feb 19	Feb 20	1
	S06T2 - Matching algorithm design pseudocode	3	Yuechuan	Feb 24	Feb 25	3
	S06T3 - Matching algorithm implementation	3	Yuechuan	Feb 24	Feb 25	4
	S06T4 - Matching algorithm testing	2	Yuechuan	Feb 24	Feb 25	2
	S06T5 - database setup	3	Ryan	Feb 16	Feb 24	2
S8 - Chat system	S08T1 - fix static code	3	Phil	Feb 15	Feb 15	5
	S08T2 - functionality	4	Phil, Lilly	Feb 15	Feb 15	2
	S08T3 - QB integration	4	Phil, Lilly	Feb 15	Feb 15	2
S10 - Profile page	S10T1 - edit profile research	2	Nick	Feb 16	Feb 18	2
	S10T2 - edit profile mockup	1	Nick	Feb 20	Feb 20	2
	S10T3 - edit profile UI coding	3	Han, Nick	Feb 20	Mar 01	4
	S10T4 - display profile research	2	Han	Feb 20	Feb 20	2
	S10T5 - display profile mockup	1	Han	Feb 20	Feb 26	1
	S10T6 - display profile UI coding	3	Han	Feb 20	Feb 26	5

UI Misc	UIMT1 - refactor UI code	4	Carl, Han	Feb 24	Feb 27	4
	UIMT2 - verification tools: research	2	Carl	Feb 16	Feb 18	2
	UIMT3 - verification tools: implementation	2	Carl	Feb 18	Feb 18	2
	UIMT4 - build automation: research	2	Carl	Feb 20	Feb 22	2
	UIMT5 - build automation: implementation	2	Carl	Feb 22	Feb 22	2
Back-end	BET1A - rails research	3	Nathaniel	Feb 16	Feb 16	4
	BET1B - rails research	3	Ryan	Feb 13	Feb 15	3
	BET1C - rails research	3	Yuechuan	Feb 24	Feb 24	2
	BET2 - QB interface	1	Nathaniel	Feb 24	expired	6
	BET3 - basic functions	2	Nathaniel, Ryan	Feb 17	Feb 17	3
	BET4 - matching controller	2	Nathaniel, Ryan	Feb 17	Mar 01	3
	BET5 - profile controller	2	Nathaniel	Feb 17	Feb 24	3
	BET6 - authentication/session	2	Nathaniel	Feb 24	expired	1
	BET7 - chat controller	3	Lilly	Feb 19	Feb 28	5
	BET8 - misc rails	2	Ryan	Feb 24	Feb 26	2
Misc	MT1 - facebook app research	3	Nick	Feb 17	Feb 28	0
Scrum Master	SMT1 - week 1 UI task list creation	1	Amee	Feb 11	Feb 11	1
	SMT2 - week 1 BE task list creation	1	Amee	Feb 13	Feb 13	1
	SMT3 - week 1 misc task list creation	1	Amee	Feb 13	Feb 13	1

	SMT4 - week 1 compilation	2	Amees	Feb 15	Feb 15	2
	SMT5 - week 2 task list update	1	Amees	Feb 16	Feb 22	1
	SMT6 - week 2 compilation	2	Amees	Feb 22	Feb 22	2
	SMT7 - week 3 task list update	1	Amees	Feb 23	Mar 01	1
	SMT8 - week 3 compilation	2	Amees	Mar 01	Mar 01	3
	SMT9 - ending compilation	2	Amees	Mar 01	Mar 01	3
	SMT10 - week 1 other SM tasks	1	Amees	Feb 15	Feb 15	1
	SMT11 - week 2 other SM tasks	1	Amees	Feb 16	Feb 22	1
	SMT12 - week 3 other SM tasks	2	Amees	Feb 23	Mar 01	2
Git	GT1 - week 1 git maintenance	1	Nick	Feb 11	Feb 11	1
	GT2 - week 2 git maintenance	1	Nick	Feb 16	Feb 17	2
	GT3 - week 3 git maintenance	2	Nick	Feb 24	Feb 24	1
	GT4 - end-of-sprint git cleanup	2	Nick	Mar 01	Mar 01	2

Task Allocation

Week definitions:

- Week 1 - 09 Feb - 15 Feb
- Week 2 - 16 Feb - 22 Feb
- Week 3 - 23 Feb - 01 Mar

Person	Estimated	Week 1 Actual	Week 2 Actual	Week 3 Actual	Sprint Actual Hours
Amee	17	6	4	9	19
Carl	12	0	8	4	12
Han	13	0	3	13	16
Lilly	11	4	4	1	9
Nathaniel	12	0	7	13	20
Nick	15	0	7	7	15
Phil	11	9	0	0	9
Ryan	13	3	4	7	14
Yuechuan	12	0	1	11	12
TOTAL	116	22	38	65	126

Sprint 2 Meetings

Completed:

- Wednesday 11 February - UI meeting - task delegation to Carl, Phil, Han, Nick (with Nathaniel and SM Amee present)
- Thursday 12 February - demo with TA (entire team present [missing Carl])
- Friday 13 February - BE meeting - task delegation to Nathaniel, Ryan, Lilly, Yuechuan (with Han and SM Amee present)
- Thursday 19 February - TA meeting 1 - Amee
- Thursday 19 February - virtual stand up meeting (entire team present)
- Monday 23 February - virtual stand up meeting (Carl, Lilly, Nathaniel, Nick with SM Amee present)
- Tuesday 24 February - BE meeting - Nathaniel, Ryan, Yuechuan (SM Amee present if necessary)
- Thursday 26 February - virtual stand up meeting (entire team present)

Planned:

- TBA - End of sprint meeting (Entire team present)
- TBA - End of sprint demo with TA (Entire team present)

Notes: BET6 was blocked from completion by BET2. BET2 not completed.